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Contract No. DE-AC07-05ID14516
Modification No. M071
Page 2 of 6

The modification provides for a reduction in B.5 task (r) INL Remote Handled Waste Disposition Project
(RWDP) and correct erroneous negotiated estimated cost and fee amounts for FY08 B.5 tasks (d) and (q).

B.S ITEMS NOT INCLUDED IN TARGET COST - B.5 tasks are modified as follows:

1. B.5 task (d) Fuel Receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF) including:
1. Transfers of Navy SNF to Naval Reactors Facility (NRF)

FYO08 estimated cost is increased to $16,202,969 and fixed fee is reduced to $1,192,539. The total of
$17,395,508 remains unchanged.

2. B.5task (q) SRS/ICP SNF Exchange Planning

FYO08 estimated cost is increased to $707,899 and fixed fee is reduced to $52,101. The total of $760,000
remains unchanged.

3. B.5 task (r) Remote-Handled Waste Disposition Project (RWDP)

As aresult of a reduction in FY08 RWDP scope, the estimated cost and fixed fee for FY07 and FYO0S is reduced
by $1,883,143. The combined FY07 and FYO08 estimated cost is now $5,045,643 and the fixed fee is $371,359,
for a total of $5,417,002.

The work shall be performed in accordance with CWI’s submittal of Response to Request to Prepare and
Submit an Estimate for B.5 Descope for FY08 RWDP, Idaho Cleanup Project (CCN 306549), dated March 21,
2008, as negotiated.
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Contract No. DE-AC07-051D14516
Modification No. M071

Activity FYO0S FYO06 FY0? FYO08 FY09|FY10]FY11|FY12 Total
(a) Waste disposal services that the contractor may provide to the INL
contractor or other tenant contractors on a cost reimbursable basis such as
hazardous waste disposal, low-level waste disposal post Subsurface
Disposal Area (SDA) closure, and mixed low-level waste disposal. Such
services include sampling, characterization, storage, treatment, packaging,
transportation, administrative or technical support, and off-site disposal.
(b) Three Mile Island (TMI) 11 Independent Spent Fuel Storage Installation
(ISFSI) operations and maintenance (T.M.02.01.01) Estimated Cost $355,711 $1,273,22 $4,064,757 $3,951,910 "~ $15,103,003
Fixed Fee $23.121 $82,760) $299.166 $269.408 $1,029,183
Total CPFH $378,832] $1,3559840  $4,363,923 $4.221,318 $16,132,18
(c) Fort St. Vrain ISFS] operations and maintenance (T.M.02.01.01) Estimated Cost] $1,258,889 $4,198,512] Estimates for (b)Y} Estimates for (b
Fixed Feq 81.82 $272903]  end(@arq  and(@ar
combined fof  combined fo
Total CPFH $1,340,717] $4,471,415 FY07 FYO
(d) Fuel receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF),
including;
1. Transfers of Navy SNF to Naval Reactors Facility (NRF) Estimated Cosf N/A $3,628,592 $12,953,614F $16,202,96% $32,785,175
Fixed Fed N/A $254.8841 $953.386] $1.192.539 $2.400.809,
Total CPFH N/A] $3,883,47¢) $13.907,000f $17,395,508) $35,185,98ﬂ
2.  Transfers of EBR 1I fuel Estimated Cosy N/A] N/A| N/A N/A] N/A
Fixed Feg N/A N/A| N/A N/A N/A|
Total CPFH N/A N/A N/A| N/A| N/A]
3. Subsequent transfer out of CPP-666 of ATR SNF received
after FY05 Estimated Cosq N/A] N/A N/A] N/A| N/A|
Fixed Feg N/A| N/A N/A N/A] N/A|
Total CPFH N/A N/A N/A| N/A| N/A
(¢) Receipts and unloading of Foreign Research Reactor (FRR) SNF casks,
including shipping costs of FRR SNF from non-paying countries.
(T.M.04.01.01) Estimated Cosﬁ $49,000 $936,250, $2,329,033 $2,679,402 $7,907,785
Fixed Fed $3.185 $60.856 $171.417 $ ]97,20% $574.858
Total CPFF $52,185] $997,106 $2,500,450) $2,876,606 $8,482,643
(f) Receipts and unloading of Domestic Research Reactor (DRR) SNF gL
casks. (T.M.04.01.01) Estimated Cos $339,000 $1,575,100f Estimates for (e)§ Estimates for (e
Fixed Fed $2203  si20161) ¢ Daq and (Darg
combined fo combined fo!
Total CPFH $361,035 $1,695,261 FYo;l FYOS]




Contract No. DE-AC07-051D14516
Modification No. M071

Activity FY05 FY06 | FY07 j FY08 IFY09|FY10|FY11|FY12 Total
(g) Performing chemical analysis of transuranic waste samples for other EM
and non-EM entities. Estimated CosY N/A] $660,000 $660,000
Fixed Feq N/A N/A 0
DOE Carlsbad Support of TRU Waste Program (Total cost crosses
multiple FY's) Total CPFH N/A| $660,000 $660,000
(h) The Federal portion of any claim paid under Part B of the Energy
Employees Occupational Illness Compensation Program Act (EEOICPA). N/A N/A N/A N/Al N/A
Workers Compensation costs and EEOICPA administrative costs,
lincluding tracking, reporting, processing, and reviewing claims, are
included in Target Cost.
(i) Disposal, or support for disposal, of transuranic waste, alpha-
contaminated low-level waste and other waste stored in an above ground
Jberm or in RCRA compliant storage buildings (known as Type 2 Modules)
located at the Radioactive Waste Management Complex (RWMC). N/A N/A N/A N/A N/A
()) Miscellaneous work requested of the ICP contractor via Purchase Orders .
(PO). N/A} N/A N/A] N/A| N/A
(k) Contract pension and benefit costs incurred after September 30, 2012.
Contractor responsibilities for post-contract pension and benefit plans are _
defined in Section H.21. N/A] N/A N/A] N/A N/A]
(1) Geographic Information System (GIS) work for the State of Idaho. Estimated Cost] $£10,000) N/A N/A N/A] $10,000)
Fixed Feg N/A N/A N/A N/A| N/A
Total CPFH $10,000 N/A] N/A N/A| $10,000§
(m) Support to SNFDSP Contract. (T.M.03.01.01) Estimated Cosq $49,400 $97,789 N/A| N/A| $147,189
Fixed Feg $3.636 $7.197] N/A N/A] §10,8331
Total CPFH $53,036 $104,986| N/A| N/A] $158,022
(n) Other Contractor Support to DOE:
1. IT Support (T.L.01.01.01) Estimated Cost N/A| $640,929 - $782,690 $701,747 $2,125,366
Fixed Fed N/A] $3,081 $15.65 $14.035 $32,770)
Total CPFH N/A| $644,010) $798,34. $715,782] $2,158,136
2. Records Management Support (T.P.04.01.01) Estimated Cost] N/A] $135,082 $]23,098ﬂ $278,775 $536,955
Fixed Feg N/A| $6508 $2.462 $5.575 $8.687]
Total CPFH N/A| $135,732 $125,560 $284,350 $545,642)
3. Direct Canister Study (T.M.03.01.04) Estimated Cost] N/A] $250,0008 N/A| N/A| $250,000
Fixed Fed N/A $18.400 N/A| N/A] $18.400
Total CPFH N/A] $268,40q N/A] N/A1 $268,40q
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